

HIGHWAY CONSTRUCTION STATUS

Updated December 3, 2024

PROJECT	CONTRACTOR	COMPLETION DATE	CONSTRUCTION STATUS
County Highway 34 Richwood Road to 300 th Street	Dennis Drewes, Inc. Frazee, MN	October 11, 2024	The majority of the work has been completed for this season. Final shaping of topsoil and remaining seeding will be completed in the spring.
County Highway 30 Otter Tail River Bridge to State Highway 87 in Frazee	RL Larson Excavating St. Cloud, MN	November 1, 2024	The majority of the work has been completed for this season. Final shaping and bituminous will be completed in the spring.
County Highway 42 County Highway 47 to East County Line	Mark Sand & Gravel Company Fergus Falls, MN	September 27, 2024	All work items have been completed.
County Highway 44 County Highway 46 to East County Line	Mark Sand & Gravel Company Fergus Falls, MN	September 27, 2024	All work items have been completed.
County Highway 47 County Highway 40 to State Highway 34	Mark Sand & Gravel Company Fergus Falls, MN	September 27, 2024	All work items have been completed.